









El Granada Station 41 Environmental Review

El Granada Station 41 Environmental Review		2016												2017										
		September			October				November				December				January				February			
Task	Owner	9/19	9/26	10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28	12/5	12/12	12/19	12/26	1/2	1/9	1/16	1/23	2/6	2/13	2/20	2/27
	Final Project Description	PlaceWorks																						
Task C.2 - Focused EIR																								
	Administrative Draft EIR	PlaceWorks		9/30																				
	Review Administrative Draft EIR	CFPD Team																						
	Screencheck Draft EIR	PlaceWorks																						
	Review Screencheck Draft EIR	CFPD Team																						
	Public Review Draft EIR	PlaceWorks																						
	DEIR Public Review Period																							
	Draft EIR Public Hearing	CFPD/PlaceWorks																						
	Draft Response to Comments/FEIR	PlaceWorks																						
	Review Draft Response to Comments/Final EIR/MMRP	CFPD Team																						
	Screencheck Response to Comments/Final EIR/MMRP	PlaceWorks																						
	Review Screencheck Response to Comments/Final EIR/MMRP	CFPD Team																						
	Final EIR/MMRP	PlaceWorks																						
	Draft Findings/Statement of Overriding Considerations	PlaceWorks																						
	Review Findings/Statement of Overriding Considerations	CFPD Team																						
	Final Findings/Statement of Overriding Considerations	PlaceWorks																						
	EIR Public Hearings	All																						
	File NOD	CFPD Team																						
Task D - File Coastal Development Permit Application																								
	File Permits (CUP/Variance/CDPA)	CFPD Team																						

Notes:

CFPD Team (Neal Martin & Associates (NM&A)/Kerry Burke (KB)/Jeff Katz (JK))

PlaceWorks

Review Periods

Meetings/Hearings

